






















## Overview of progress on the 101 Digital Agenda actions, December 2011

Action	Responsible DG	Digital Agenda deadline	Progress	Status	Completion date	Expected completion date
<b>Pillar 1 - A vibrant digital single market</b>						
<a href="#">001 Key Action1a - Framework Directive on collective rights management</a>	MARKT	31/12/2010	Delayed			Legislative proposal by the Commission scheduled for first quarter of 2012.
<a href="#">002 Key Action1b - Directive on orphan works + stakeholders dialogue on out-of print works</a>	MARKT	31/12/2010	Completed		<a href="#">Directive on orphan works adopted 24 May 2011</a>	<a href="#">MoU on out-of-print works signed on 20 September 2011.</a>
<a href="#">003 Key Action1c - Review the Directive on Re-Use of Public Sector Information</a>	INFSO	31/12/2012	Completed		<a href="#">Open Data Package incl. revised Directive adopted on 12 December 2011</a>	
<a href="#">004 Wide stakeholder debate on further measures</a>	MARKT; INFSO	31/12/2012	On track		<a href="#">IPR strategy adopted 24 May 2011.</a>	Launched by the Green Paper (see action 5) adopted 13 July 2011.
<a href="#">005 Green paper online distribution of audiovisual works and other creative content</a>	MARKT	31/12/2010	Completed		<a href="#">Green Paper adopted on 13 July 2011.</a>	
<a href="#">006 Review of the Directive on the enforcement of intellectual property rights</a>	MARKT	31/12/2012	On track			Legislative proposal scheduled for first half 2012.
<a href="#">007 Key Action 2 - Fix a date for migration to Single Euro Payment Area (SEPA) &amp; eInvoicing</a>	MARKT	31/12/2012	Completed		<a href="#">Proposal for SEPA migration end-date adopted 16 December. Communication on e-Invoicing adopted 2 December 2010.</a>	







## Overview of progress on the 101 Digital Agenda actions, December 2011

Action	Responsible DG	Digital Agenda deadline	Progress	Status	Completion date	Expected completion date
<a href="#">008 Key Action 3 - Revision of the eSignature Directive</a>	INFSO	31/12/2011	Delayed			<a href="#">Legislative proposal scheduled for second quarter 2012, coupled with eID following the Single Market Act.</a>
<a href="#">009 Proposals on e-Commerce Directive</a>	MARKT; SANCO; INFSO	31/12/2011	Delayed			Communication and Action Plan on eCommerce planned early 2012.
<a href="#">010 Member States - Implement key directives supporting the digital single market</a>	INFSO	31/12/2015	On track			
<a href="#">011 Member States - Transpose the VAT Directive</a>	TAXUD	31/12/2013	On track			
<a href="#">Key Action 4 - Review the Data protection Directive</a>	JUSTICE	31/12/2010	Delayed			Legislative proposal scheduled for early 2012.
<a href="#">013 Optional contract law instrument complementing Consumer Rights Directive</a>	JUSTICE	31/12/2012	Completed		<a href="#">Adopted 11 October 2011.</a>	
<a href="#">014 Alternative Dispute Resolution Green paper /Online dispute resolution</a>	INFSO; SANCO	31/12/2012	Completed		<a href="#">Adopted 29 November 2011.</a>	
<a href="#">015 Stakeholder consultation and measures on collective redress</a>	JUSTICE; SANCO; COMP	31/12/2015	On track			







## Overview of progress on the 101 Digital Agenda actions, December 2011

Action	Responsible DG	Digital Agenda deadline	Progress	Status	Completion date	Expected completion date
<a href="#">016 Code of EU Online Rights</a>	INFSO	31/12/2012	On track			
<a href="#">017 Stakeholder platform for EU online trustmarks</a>	INFSO	31/12/2012	On track			
<a href="#">018 Harmonisation of numbering resources</a>	INFSO	31/12/2011	<b>Completed</b>			Public consultation concluded no need for this harmonisation. Action will be closed.
<a href="#">019 Spectrum Policy Plan</a>	INFSO	31/12/2010	<b>Completed</b>		<a href="#">Adopted 20 September 2010.</a>	<a href="#">Legislative process concluded in 2011.</a>
<a href="#">020 An investigation into the cost of non-Europe in telecommunication markets</a>	INFSO	31/12/2011	Delayed			Based on a study, public consultation will be held in 2012, followed by Commission's assessment of additional EU policy measures that may be required.
<a href="#">101 Roaming</a>	INFSO	31/12/2012	On track		<a href="#">Proposal for Regulation on roaming on public mobile communications networks, 6 July 2011</a>	The Council and Parliament need to reach an agreement on the proposal before June 2012 to avoid a legal vacuum








## Overview of progress on the 101 Digital Agenda actions, December 2011

Action	Responsible DG	Digital Agenda deadline	Progress	Status	Completion date	Expected completion date
<b><u>Pillar 2 - Interoperability and standards</u></b>						
<a href="#">021 Key Action 5 - Propose legal measures to allow use of certain ICT fora and consortia standards</a>	ENTR	31/12/2010	Completed		<a href="#">Adopted 1 June 2011.</a>	
<a href="#">022 Promote rules via guidelines for ex-ante disclosure</a>	ENTR	31/12/2011	Completed		<a href="#">Adopted 14 January 2011.</a>	Formally completed with the adoption in December 2010 of the "Revised rules for the assessment of horizontal cooperation agreements under EU competition law".
<a href="#">023 Guidance on link between ICT standardisation and public procurement</a>	INFSO	31/12/2011	Delayed			A public consultation on draft guidelines will follow a public workshop on 12 December 2011.
<a href="#">024 Adopt a European Interoperability Strategy and European Interoperability Framework</a>	DIGIT	31/12/2010	Completed		<a href="#">Adopted 16 December 2010.</a>	
<a href="#">025 Measures to license interoperability information</a>	INFSO	31/12/2012	On track			Questionnaire for web consultation under preparation.
<a href="#">026 Member States - Implement European Interoperability Framework at national level</a>	DIGIT	31/12/2013	On track			










## Overview of progress on the 101 Digital Agenda actions, December 2011

Action	Responsible DG	Digital Agenda deadline	Progress	Status	Completion date	Expected completion date
<a href="#">027 Member States - Implement Malmo and Granada declarations</a>	DIGIT	31/12/2013	On track			
<b><u>Pillar 3 - Trust and security</u></b>						
<a href="#">028 Key Action 6 - Reinforced and high level Network and Information Security Policy</a>	INFSO	31/12/2012	On track		<a href="#">On 30 September 2010 the Commission proposed a new Regulation on modernisation of ENISA</a>	<a href="#">EU CERT became operational in Sept 2011 and will be evaluated within 12 months in view of decision on next phase of development</a>
<a href="#">029 Key Action 7 - Combat cyber attacks against information systems</a>	INFSO	31/12/2010	Completed		<a href="#">Proposal for a Directive on Attacks against Information Systems adopted 30 September 2010.</a>	Target date for adoption by EP and Council is 2012.
<a href="#">030 Establish a European cybercrime platform</a>	HOME	31/12/2012	On track			
<a href="#">031 Examine the feasibility of a European cybercrime centre</a>	HOME	31/12/2011	Delayed			Impact assessment in progress, Communication in Q1 2012
<a href="#">032 Work with global stakeholders on targeted actions against computer-based crime and security attacks</a>	INFSO	31/12/2015	On track			<a href="#">EU &amp; US conducted readiness tests for cyber attacks in "Cyber Atlantic 2011"</a>









## Overview of progress on the 101 Digital Agenda actions, December 2011

Action	Responsible DG	Digital Agenda deadline	Progress	Status	Completion date	Expected completion date
<a href="#">033 Support EU-wide cyber-security preparedness exercises</a>	INFSO	31/12/2015	On track		<a href="#">First pan-European simulation "Cyber-Europe 2010" in November 2010.</a>	On-going
<a href="#">034 Explore the extension of security breach notification provisions</a>	JUSTICE	31/12/2012	On track			See action 12, forthcoming in early 2012.
<a href="#">035 Guidance on implementation Telecoms rules on data privacy and personal data</a>	INFSO	31/12/2011	Completed		<a href="#">Guidance was provided to Member States on the transposition of the ePrivacy Directive in October 2010.</a>	Commission stock-taking report in early 2012, based on which there will be an assessment whether more guidance is needed.
<a href="#">036 Support reporting of illegal content online (hotlines) and awareness campaigns</a>	INFSO	31/12/2015	On track			
<a href="#">037 Self-regulation of European and global service providers as regards use by minors</a>	INFSO	31/12/2015	On track		<a href="#">Coalition of top tech &amp; media companies to make internet better place for children launched 1 December 2011</a>	
<a href="#">038 Member States - network of CERTs covering all of Europe</a>	INFSO	31/12/2012	On track			
<a href="#">039 Member States - Carry out large scale attack simulation and test mitigation strategies</a>	INFSO	31/12/2010	Delayed			Not all Member States have yet carried out their simulations.

## Overview of progress on the 101 Digital Agenda actions, December 2011

Action	Responsible DG	Digital Agenda deadline	Progress	Status	Completion date	Expected completion date
<a href="#">040 Member States - Fully implement harmful content alert hotlines</a>	INFSO	31/12/2013	On track			
<a href="#">041 Member States - National alert platforms to the Europol cybercrime platform</a>	HOME	31/12/2012	On track			
<b><u>Pillar 4 - Fast and ultrafast broadband access</u></b>						
<a href="#">042 Key Action 8a - Broadband Communication common framework for actions</a>	INFSO	31/12/2010	Completed		<a href="#">Adopted 20 September 2010.</a>	
<a href="#">043 Key Action 8b - Proposals on funding of high-speed broadband</a>	INFSO	31/12/2014	On track		<a href="#">Part of the Cohesion policy 2014-2020 and CEF proposals.</a>	
<a href="#">044 Key Action 8c - European Spectrum Policy Programme</a>	INFSO	31/12/2010	Completed		<a href="#">Adopted 20 September 2010.</a>	
<a href="#">045 Key Action 8d - Recommendation on Next Generation Access networks</a>	INFSO	31/12/2010	Completed		<a href="#">Adopted 20 September 2010.</a>	
<a href="#">046 Member States - Develop and make operational national broadband plans</a>	INFSO	31/12/2012	On track			
<a href="#">047 Member States - Measures to facilitate broadband investment</a>	INFSO	31/12/2015	On track			
<a href="#">048 Member States - Use fully the Structural and Rural Development Funds</a>	INFSO	31/12/2013	On track			

## Overview of progress on the 101 Digital Agenda actions, December 2011






Action	Responsible DG	Digital Agenda deadline	Progress	Status	Completion date	Expected completion date
<a href="#">049 Member States - Implement the European Spectrum Policy Programme</a>	INFSO	31/12/2015	On track			
<b><u>Pillar 5 - Research and innovation</u></b>						
<a href="#">050 Key Action 9 - Leverage more private investment</a>	INFSO	31/12/2015	On track		<a href="#">Addressed in the Horizon 2020 proposal adopted 30 November 2011.</a>	
<a href="#">051 Reinforce the coordination and pooling of resources</a>	INFSO	31/12/2015	On track		<a href="#">Addressed in the Horizon 2020 proposal adopted 30 November 2011.</a>	
<a href="#">052 Propose measures for 'light and fast' access to EU research funds in ICT</a>	INFSO	31/12/2011	Completed		<a href="#">Addressed in the Horizon 2020 proposal adopted 30 November 2011.</a>	
<a href="#">053 Financial support to joint ICT research infrastructures and innovation clusters</a>	INFSO	31/12/2015	On track		<a href="#">Addressed in the Horizon 2020 proposal adopted 30 November 2011.</a>	
<a href="#">054 Develop a new generation of web-based applications and services</a>	INFSO	31/12/2015	On track			
<a href="#">055 Member States - Double annual public spending on ICT research and development</a>	INFSO	31/12/2020	On track			
<a href="#">056 Member States - Engage in large scale pilots financed by the CIP</a>	INFSO	31/12/2015	On track			
<b><u>Pillar 6 - Digital literacy, skills and inclusion</u></b>						










## Overview of progress on the 101 Digital Agenda actions, December 2011

Action	Responsible DG	Digital Agenda deadline	Progress	Status	Completion date	Expected completion date
<a href="#">057 Key Action 10 - Digital literacy and competences a priority for the ESF</a>	EMPL	31/12/2012	Completed		<a href="#">Proposal for a Regulation on new ESF 2014-2020 adopted 6 October 2011</a>	Now in Council and EP, with view to adoption by end 2012 and start of new programme in 2014.
<a href="#">058 Key Action 11 - Tools for competences of ICT practitioners and users</a>	ENTR; EAC	31/12/2012	On track			
<a href="#">059 Make digital literacy and skills a priority of the "New skills for new jobs" Flagship</a>	EAC; EMPL	31/12/2010	Completed		<a href="#">Adopted 23 November 2010.</a>	
<a href="#">060 Promote a higher participation of young women and women returners in ICT</a>	INFSO	31/12/2015	On track			
<a href="#">061 Develop an online interactive platform for consumer education including materials on new media technologies and media literacy</a>	SANCO	31/12/2011	Delayed			Fist phase scheduled to be launched by end of 2012.
<a href="#">062 Propose EU-wide indicators of digital competences and media literacy</a>	INFSO; EAC	31/12/2013	On track			
<a href="#">063 Systematically evaluate accessibility in all revisions of legislation</a>	INFSO	31/12/2015	On track			
<a href="#">064 Make sure that public sector websites are fully accessible by 2015</a>	INFSO	31/12/2011	Delayed			Legal proposal scheduled for first half of 2012.
<a href="#">065 Memorandum of Understanding on Digital Access for persons with disabilities</a>	INFSO	31/12/2012	Completed		<a href="#">Signed 14 September 2010.</a>	








## Overview of progress on the 101 Digital Agenda actions, December 2011

Action	Responsible DG	Digital Agenda deadline	Progress	Status	Completion date	Expected completion date
<a href="#">066 Member States - long-term e-skills and digital literacy policies</a>	INFSO	31/12/2011	Delayed			<a href="#">Varying progress among Member States. Gdansk Roadmap for Digital Inclusion was developed through stakeholder consultation and launched in Oct 2011.</a>
<a href="#">067 Member States - Implement provisions on disability in Telecoms Framework and Audiovisual Media Services Directive</a>	INFSO	31/12/2011	On track			The Commission has closely monitored the implementation and will report in 2012.
<a href="#">068 Member States - Mainstream eLearning in national policies</a>	INFSO; EAC		On track			No date, but under monitoring.
<b><a href="#">Pillar 7 - ICT-enabled benefits for EU society</a></b>						
<a href="#">069 Key Action 12 - ICT sector common energy and emission measures</a>	INFSO	31/12/2011	Delayed			Commission assessment of methodology pilot first half 2012.
<a href="#">070 Support partnerships between the ICT sector and major emitting sectors</a>	INFSO	31/12/2013	On track			Commission has launched a Smart Cities and Communities initiative to facilitate integrated approaches across sectors such as buildings, transport and energy









## Overview of progress on the 101 Digital Agenda actions, December 2011

Action	Responsible DG	Digital Agenda deadline	Progress	Status	Completion date	Expected completion date
<a href="#">071 Assess contribution of smart grids and define minimum functionalities to promote the interoperability</a>	INFSO; ENER	31/12/2011	Delayed		<a href="#">Partially completed-task force recommendation and standardisation mandate issued 2011.</a>	Partly slipping into 2012: draft reports (study, utilities-telecom workshop reports) forthcoming in January 2012.
<a href="#">072 Green Paper on Solid State Lighting (SSL)</a>	INFSO	31/12/2011	Completed		<a href="#">Green Paper: Lighting the Future adopted 15 December 2011</a>	Public consultation launched with the publication of the Green Paper
<a href="#">073 Member States - Agree common additional functionalities for smart meters</a>	INFSO; ENTR; ENER	31/12/2011	Delayed		<a href="#">Commission presented a set of recommendations in October 2011</a>	Commission Recommendation in 2012, remaining Member States to do cost-benefit analyses by end 2012.
<a href="#">074 Member States - specifications for total lifetime costs for public lighting</a>	MARKT; ENTR; ENV	31/12/2012	On track			
<a href="#">075 Key Action 13 - Secure online access to their medical health data and wider deployment of telemedicine</a>	INFSO; SANCO	31/12/2015	On track			
<a href="#">076 Key Action 14 - Recommendation to define minimum common set of patient data</a>	SANCO; INFSO	31/12/2012	Risk of delay			eHealth Network to adopt guidelines in first half of 2013
<a href="#">077 EU-wide standards, interoperability testing and certification of eHealth</a>	INFSO	31/12/2015	On track			








## Overview of progress on the 101 Digital Agenda actions, December 2011

Action	Responsible DG	Digital Agenda deadline	Progress	Status	Completion date	Expected completion date
<a href="#">078 Reinforce the Ambient Assisted Living (AAL) Joint Programme</a>	INFSO	31/12/2013	On track			
<a href="#">079 Key Action 15 - Sustainable model for financing for Europeana</a>	INFSO	31/12/2012	Completed		Part of the CEF proposal.	<a href="#">Commission Recommendation on digitisation and digital preservation adopted on 27 October 2011.</a>
<a href="#">080 Propose measures on cultural and creative industries</a>	EAC	31/12/2012	On track			
<a href="#">081 Recommendation on promoting digitisation of European cinema</a>	EAC	31/12/2011	Delayed			Proposal scheduled for first half of 2012 (June)
<a href="#">082 Implementation of the provisions of the Audiovisual Media Services Directive on cultural diversity</a>	INFSO	31/12/2011	Completed			The Commission will analyse the data provided by the national authorities in a Communication in 2012.
<a href="#">083 Key Action 16 - Council and Parliament Decision on mutual recognition of e-ID</a>	INFSO	31/12/2012	On track			To be coupled with Key Action 3, following the Single Market Act.
<a href="#">084 Seamless cross-border eGovernment services in the single market</a>	INFSO	31/12/2015	On track			

## Overview of progress on the 101 Digital Agenda actions, December 2011

Action	Responsible DG	Digital Agenda deadline	Progress	Status	Completion date	Expected completion date
<a href="#">085 Review the Public access to Environmental Information Directive</a>	ENV	31/12/2011	Delayed			Communication on application of the Directive in 2012. Review of the Directive in 2013, taking into account the review of the PSI Directive.
<a href="#">086 Implement cross-border eEnvironment services</a>	ENV	31/12/2015	On track			
<a href="#">087 Communication on "A Strategy for e-Procurement (White Paper on inter-connecting e-procurement capacity in EU)"</a>	MARKT	31/12/2011	Delayed			Scheduled for early 2012.
<a href="#">088 eCommission 2011-2015 action plan</a>	DIGIT	31/12/2010	Delayed			Commission proposal scheduled for first quarter of 2012.
<a href="#">089 Member States - Make eGovernment services fully interoperable</a>	INFSO	31/12/2015	On track			
<a href="#">090 Member States - Points of Single contact function as fully fledged eGovernment centres</a>	MARKT	31/12/2015	On track			
<a href="#">091 Member States - Agree a common list of key cross-border public services</a>	INFSO	31/12/2011	Delayed			Formal agreement with Member States is targeted for end 2012.
<a href="#">092 Apply proposed ITS Directive in support of interoperability and rapid standardisation</a>	MOVE	31/12/2015	On track			

## Overview of progress on the 101 Digital Agenda actions, December 2011

Action	Responsible DG	Digital Agenda deadline	Progress	Status	Completion date	Expected completion date
<a href="#">093 Adopt the Air Traffic Management Solutions for (SESAR)</a>	MOVE	31/12/2010	Completed		<a href="#">Communication on governance and incentive mechanisms for deployment of SESAR adopted 22.12.2011</a>	
<a href="#">094 Directive on the deployment of e-Maritime services</a>	MOVE	31/12/2011	Delayed			Commission Communication (in place of Directive) scheduled for first half of 2012 (March).
<a href="#">095 Directive setting out technical specifications for telematic applications for rail passenger services</a>	MOVE	31/12/2011	Completed		<a href="#">Regulation adopted on 5 May 2011.</a>	
<a href="#">096 Member States - Fulfil obligations under European Rail Traffic Management System (ERTMS) 2015</a>	MOVE	31/12/2015	On track			
<b><a href="#">International issues</a></b>						
<a href="#">097 Promote the internationalisation of internet governance</a>	INFSO	31/12/2015	On track			
<a href="#">098 Support the continuation of the Internet Governance Forum (IGF) beyond 2010</a>	INFSO	31/12/2015	Completed		<b>Decision at 65th UN General Assembly in December 2010, extending the IGF to 2015.</b>	
<a href="#">099 Improve international trade conditions including IPR</a>	TRADE	31/12/2015	On track			

## Overview of progress on the 101 Digital Agenda actions, December 2011

Action	Responsible DG	Digital Agenda deadline	Progress	Status	Completion date	Expected completion date
<a href="#">100 Seek mandate to update Information Technology Agreement (ITA)</a>	TAXUD; TRADE	31/12/2015	On track	